Planning and scoping [Recommended]

- The scope of the project should be realistic and clearly defined
- Scope management procedures should be put in place to ensure that requests for scope changes are analysed for impact on budget, timelines and resources requirements before they are approved for implementation
- The project plan should be realistic and factor in the scope of the project, resources available and external dependencies

---

Revision #1
Created 9 July 2025 22:33:10 by RISA
Updated 9 July 2025 22:33:25 by RISA