

ICT Project Management

- **ICT project initiation:** all ICT projects should be derived from the assessment as indicated in the above section of ICT strategic planning. All institutions are advised to involve RISA at the starting of the project, since the project concept elaboration.
- **ICT project documentation:** proper documentations of all ICT projects across the government should include the background and rationale of the project, projected output and outcome, project key components, implementation plan, project implementation risk analysis and mitigation, proposed resources (human and financial), and proposed monitoring and evaluation framework. ICT project implementation: the agile mode of implementation which allows visibility of project details and ability to manage changes is advised for ICT project implementation across government institutions.

Revision #1

Created 1 October 2025 11:17:34 by RISA

Updated 1 October 2025 11:18:25 by RISA